
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:30 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 283 Date: 25-Feb-2012 Saturday

Approved Date:

Shift Hours: 06:30 am 07:30 pm Break: Over Time: 09:30

Const Calendar Day: 900

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor worked on Strands 61, 62, and 63.

Bid Item: 067 C-PWS-046.06704-0120F4 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP SHAOFEI ZHENIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP DARIO LOZAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Note: For labor see Laraine Woo's diary.

Jimmy Benninghove crew:
Mike Portillo
Mike Draper
Tony Miranda
Ryan Evanchik

067 C-PWS-046.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 283 Date: 25-Feb-2012 Saturday

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez
Dario Loza
Carlos Alvarado
Lonny Candelaria
Pablo Ramirez
Nick Brown (Apprentice, absent; class?)
Mr. Cruz (Apprentice, absent; class?)

Jerry Kubala crew:
Joe Stone
Rigo Garcia
Ryan Nash
Jonathan Canites
Paul Mata (injured)

06:30 Ar office, office work, documentation, conversation with lead worker.
07:00 Arrive at jobsite.

East end forces prepare to continue hauling Strand #62 up the north main span.
Fd Benninghove crew preparing for the work day.
Fd Kubala installing separator plates into south deviation saddle.
Fd contractor forces installing doubler plate, strand jack, and PWS clamp on Strand #61 to take the
belly out of Strand #61 between the jacking saddle and the south deviation saddle.

07:30 Return to office. Documentation.
09:05 Radio report of contractor begins hauling Strand #63 at the east anchorage.
10:10 Leave office for field.
10:25 Fd Strand #62 floated.

Fd Strand #63 being hauled around W-2.
10:29 Strand #63 arrives at the south transfer arm. A. Kent, J. Biskner swap Strand #63 from the

secondary hauling system to the primary hauling system.
10:38 Attach leading socket of Strand #63 to the primary hauling frame.
10:40 Retract transfer arm without incident.
10:41 Remove hex clamp.
10:42 Begin hauling Strand #63 up the south side span in fits and starts.
10:45Return the secondary frame to the area of the north transfer arm.
10:46 Fd Kubala crew forming Strand #62 at the south deviation saddle. All restraints found in place, all

fully tensioned.
10:53 Fd Strand #62 fully installed at the jacking saddle.
10:55 Fd Benninghove crew installing #72 at the north deviation saddle. 95% comoplete.
10:58 Fd Strand # 62 fully installed at the north deviation saddle.
11:03 Benninghove crew removes PWS clamp from Strand #62.
11:09 Note: the wind is picking up. It is blowing 30-40 MPH (est.) The tower crane remains in operation.
11:10 Found Benninghove crew adjusting the height of the restraint anchors in preparation for forming

and installing Strand #63.
11:21 Fd Kubala crew installing Strand #72 at the south deviation saddle. 80% complete.
11:30 Kubala crew completes installing Strand #62 at the south deviatin saddle.
11:34 Kubala crew forms hex shape between south deviation saddle and the sout floating arm.

Kubala crew also removes PWS clamp from Strand #62.
11:40 Holt crew prepares to float Strand #63 at the jacking saddle--attaching chain falls and rotating the

short retainer pipes down.
12:00 Ironworkers lunch. I remained on site.
12:30 Lunch
13:00 Return to office. Documentation.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 283 Date: 25-Feb-2012 Saturday

14:19 Fd Benninghove installing Strand #63. 2/3 done.
14:23 Holt crew installs strand jack to take the belly out of Strand #63 between the north deviation saddle

and the jacking saddle.
14:30 Strand #64 arrives at north deviation saddle.
14:38 Begin hauling Strand #64 around W-2.
14:52 Strand #64 arrives at south transfer arm.
14:53 Fd Kubala installing Strand #64 at the south deviatin saddle. 75% done.
14:55 Detach Strand #64 from secondary trolley.
14:57 Primary haul frame arrives at the south transfer arm. Aaron Kent, John Biskner, and Matt Holt are

present to make the swap from the secondary hauling system to the primary hauling system.
14:58 Attach Strand #64 to primary haul frame.
14:59 Return secondary hauling trolley to its starting point at the north transfer arm.
15:00 Remove hex clamp from the transfer arm, without incident.
15:04 Kubala completes installation of Strand # 63 at the south deviation saddle.
15:10 End of ironworkers day.

Return to office.
15:35 Arrive at the office. Documentation.
16:30 End of work day.

Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV
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